College Park Replacement

The new housing project will be constructed on the existing Practice Field Parking lot. New parking lots will be created where the current College Park Apartments are located. A Letter of Recommendation was received by McKinley & Associates to award the contract.

Locust Ave. Widening Project

Dominion began working nights on 3/2/15 from 6:30 pm to 6:00 am to relocate the gas line. Traffic delays are expected during the hours that work is occurring. Motorists are advised to use caution. The contractor will resume their work after the gas line has been relocated. Dominion anticipate 4-6 weeks to complete the relocation.

Temporary Parking at Tennis Courts

Temporary parking will be provided at the Tennis Courts for students to use during construction of the new apartments. Bids were received for this work on 2/17/2015. We are waiting on documents from the low bidder to award contract. Physical Plant has removed the split rail fence and relocated the student club trailer in preparation for work to begin.

RCB Classroom HVAC Replacement

On 2/25/2015 the new component arrived and was installed replacing the incorrect component installed by the factory. The new unit is providing heat to the classroom. Owner Training was held on 3/3/2015. The cooling side of the unit was energized and will provide air condition if needed. When the outside temperature reaches above 50 degrees the contractor will be back to make minor adjustments to the cooling.