Construction Update

05/11/2015

WEEKLY REPORT:

- UNIVERSITY TERRACE
- LOCUST AVE. WIDENING
- CAPERTON CENTER WATERPROOFING
- ONE ROOM SCHOOL-HOUSE

University Terrace

Erosion & Sediment control measure are inspected weekly. Working on getting temporary power and internet to the job trailer. The NPDES permit sign was installed. Continue with earthwork and removing asphalt. Testing agency onsite 5/6/15 to take several soil samples. Rebar and forms for footings were delivered on 5/5/15 and began tying rebar on 5/7/15. Progress Meeting will be held on 5/13/15.

Locust Ave. Widening Project

Continue to widen Locust for the new turning lane. Electrical contractor continues to install conduit, light pole bases, and junction boxes within future sidewalks. Laid the base coarse of asphalt on 5/1/15 for new turning lane at Oakwood Rd./Locust Ave. intersection. On 5/7/15 the existing traffic signals were removed at the Bryant entrance and the new traffic signals are functioning.

Caperton Center Waterproofing

A pre-construction meeting was held on 4/22/15. The contractor will begin this project the week of 5/18/15. They will begin at the main entrances with a goal of having these areas complete prior to the start of the summer term.

One Room Schoolhouse

Bids were received on 4/21/15. The bids were discussed with the Finance Committee on 5/4/15 and will be taken to the Board of Governors for review on 5/14/15. Thelma Hutchins will be heading up the archiving of materials within the schoolhouse and temporarily relocating them for construction.