Construction Update

University Terrace

There is now temporary power and internet in the job trailer. Subcontractors began work on Squibb Wilson Blvd. but existing utilities prohibited the rerouting of the storm lines. Alternative options are being discussed. Water tie in on East Garden Lane in front of College Park Apartments EF & G was completed on 5/22/15. Began constructing steps that allow new access to practice field.

Locust Ave. Widening Project

Continue to widen Locust for the new turning lane. Concrete bases for light poles were poured on May 20th. A section of the curb has to be replaced. Will begin to pour sidewalks on 5/26/15. Locust Ave. will be down to one lane during this work. A meeting has been planned for the first week of June with Fairmont State University to discuss parking on Locust Ave with the DOH.

Caperton Center Waterproofing

The contractor began power washing the exterior of the building. A full crew was onsite 5/21/15 to begin