University Terrace

Engineer was on site 6/1/2015-6/4/2015 conducting several boring tests to test more areas of the soil. Two power poles are in place for temporary power but they have not ran the electric. A meeting was held 6/4/2015 with the architect.

Locust Ave. Widening Project

Continue to frame and pour concrete for the sidewalks. Began drilling for light posts on 6/2/2015. A meeting was held with the DOH on 6/2/2015 to discuss parking on Locust Ave. They plan to start the milling and paving process on 6/8/2015. Locust Ave traffic will be reduced to one lane during that time.

Caperton Center Waterproofing

A portion of the exterior of the building has been power washed. Priming of stone was completed on 5/29/15-5/30/15 and painting was completed 6/5/15-6/6/15.