University Terrace

Engineer was on site 6/1/2015-6/4/2015 conducting several boring tests to test more areas of the soil. Two power poles are in place for temporary power but they have not ran the electric. A meeting was held 6/4/2015 with the architect. The new steps allowing access to the practice field are complete and open for use.

Locust Ave. Widening Project

Sidewalks have been completed. They began installing some of the light posts the week of 6/8/2015. Milling and prep for paving was completed on 6/11/2015.

Caperton Center Waterproofing

The remainder of building has been power washed and the stone has been painted. They began caulking all joints and around windows on the week of 6/8/2015-6/12/2015.

One Room Schoolhouse

The required documents from the contractor are under review to award the project. The Library staff is to begin archiving the artifacts from the building.

Paving Project

Bids were due 6/11/2015 for the paving of the parking and road in front of Prichard hall, the road leading up to the physical plant along with the parking and road around the facility, and the parking lot behind the feaster center. Six bids were received and are under review.