University Terrace

Contractor was on site 06/16/2015 and 06/17/2015. Meetings have been taking place to review and determine options to move forward.

Locust Ave. Widening Project

Light posts have been installed on both sides of Locust Ave. Paving began on 06/17/2015 and continued on 06/18/2015. The new traffic signals at Squibb Wilson entrance are operating.

Caperton Center Waterproofing

The remainder of building has been power washed and the stone has been painted. They began caulking all joints and around windows on the week of 6/8/2015-6/12/2015.

One Room Schoolhouse

The project has been awarded and the Notice to Proceed has been issued. There is a pre-construction meeting on 6/22/2015. The siding that is to be provided by the Physical Plant will be delivered 6/22/2015. They will begin painting it the week of 06/22/2015-06/26/2015.

Paving Project

Six bids were received on 06/11/2015 and are still under review to award the project. The projects are planned to be complete by the end of the summer.