University Terrace

Meetings have been taking place to review and determine options to move forward. Decision was made on 6/26/2015 to move forward with GeoPiers. Contractor to remobilize 7/6/15 and GeoPier installation begin 7/24/15.

Locust Ave. Widening Project

Light posts have been installed on both sides of Locust Ave. Paving began on 06/17/2015 and continued on 06/18/2015. The new traffic signals at Squibb Wilson entrance are operating.

Caperton Waterproofing

The majority of caulking was complete the week of 06/15/2015-06/19/2015. on 06/22/215 grinding began, and efflorescence removal began. Everything remains on schedule.

One Room Schoolhouse

The Pre-construction meeting was held on 6/22/2015. Contractor began work on 6/23/2015. The windows, shutter and exterior siding has been removed. The new exterior siding began to be painted on 6/24/2015.