University Terrace

Meetings have been taking place to review and determine options to move forward. Decision was made on 6/26/2015 to move forward with GeoPiers. Contractor to remobilize 7/6/15 and GeoPier installation begin 7/24/15.

Locust Ave. Widening Project

Installation of the drain at the Bryant Street Entrance will begin on 7/6/2015. Entrance will remain open, but traffic delays are expected. We encourage the use of the Squibb Wilson Blvd. entrance during this time.

Caperton Waterproofing

The majority of caulking was complete the week of 06/15/2015-06/19/2015. Efflorescence removal is complete. Everything remains on schedule.

One Room Schoolhouse

Contractors corrected the lean in both directions the week of 6/29/15-7/2/15. Insulation has been installed and the exterior has been wrapped with plywood.