University Terrace

The week of 07/13/15-07/17/15 contractors finished laying storm drain pipe. Trash pipe in place and excavation of unsuitable soil began on 07/15/15 and began to be filled on 07/16/15. They will continue working on site in preparation of Geopier installation beginning on 07/24/15.

Locust Ave. Widening

Installation of the drain at the Bryant St. entrance began on 07/13/15 and continued through the week. The final layer of asphalt still needs to go down along the road.

Paving Project

Contractors milled all areas on 07/14/15-07/15/15. A drain was installed behind the Feaster Center on 07/14/15. Paving is expected to begin on 07/20/15 and be completed by the end of that week.

One Room Schoolhouse

Contractors trimmed all windows beginning on 07/13/15 in preparation of placing exterior siding the week of 07/20/2015.

Caperton Waterproofing

Cleaning up rest of brick with efflorescence removal in small areas. Contractors began work on concrete board installation on soffits. Lawn damaged during construction has been patched and seeded.