Feaster Gym Floor and Bleacher Replacement

Additional actions to ensure proper moisture content before installing the new floor are being taken. Expect Astar to be onsite as early as this week to begin abating sections of the rubber floor. Please pay close attention to barricades and signs. This will be followed by concrete moisture testing and continued monitoring. The electrical work and rough-in for new bleacher controllers continues. The PP removed all metal advertisement signs from the Gym walls.

Jaynes Restroom Remodel

All ceramic tile work is complete. The following work has been completed/installed: second coat of paint, ceiling tile, countertop, sinks, urinals, and toilets. The toilet partition order came in wrong with a mixture of finishes and the wrong hardware. This is being corrected and remains the last item before final completion.

Lot 14 Paving

The Paving Project Bid has been awarded to CW Stickley. They began working in Lot 14 (behind Education and Library) on 7/23/14. Curb blocks were removed, milling is complete, and utility risers installed. Began laying asphalt on 7/25/14.

In addition to Lot 14, the remaining of Pence Hall parking lot will be paved including the Presidents driveway and lot. We are also looking at re-grading and graveling the Locust Ave. Lot dependent on the State Road Widening project.