Wallman Hall Mechanical & Electrical Upgrades

Waiting on O&M manuals.

Turley Center Renovation

Work on the new elevator has continued. Otis will be installing a standard rear wall in the elevator cab. The glass back will be installed at a later date. This was decided so the elevator would remain on schedule. Contractors are still waiting on some door hardware & ADA opener posts. We are hoping to close out his project soon.

Hardway Hall Renovations

The following spaces are currently under construction: 310 & 324 new mechanical rooms 201 suite, 202 suite, 203 suite, 207 suite, 208 suite, 210, 211, 218 suite, 219, 236 suite, and 248 suite. Individuals from these rooms have been temporarily relocated or moved to Turley. Rooms 222-225 turned over to FSU, furniture moved back into conference room and offices received new flooring and paint. Cubicles dismantled in 218 & 236 areas. Continue to work on piping for the second and third floor restrooms. The new ramp on the first floor west side entrance is framed and expecting concrete onsite this week. Continued running sprinkler lines and hot/chilled water piping in rooms. Continued hooking up new units. Continue to work on electrical wiring for new lights and fire alarm system. Began demoing the second floor hallway ceiling to continue with electrical wiring and fire alarm wiring. This ceiling will be replaced with new. The last construction phase is under construction now. The contractor worked on cleaning up both second and third floor corridors.