Feaster Gym Floor and Bleacher Replacement

Two shipments were received on 08/21/14, the first was the subflooring and the second the new gym floor. It will take ten (10) days for the new floor to acclimate, installation will follow beginning with subfloor and vapor barrier. On 8/22/14 the contractor began priming and pouring the floor leveling compound. The conduit runs and rough-in for the scorers table and courtside, are to be completed this week. FSU completed installation of the new LED lighting.

Jaynes Hall Restroom Remodel

The toilet partitions and restroom fixtures have been installed in the Jaynes Hall Men’s Restroom on the first floor. The restroom is complete and was re-opened for use on Tuesday, 8/19/2014.

MS4 Program Update

Storm Water Pollution pamphlets were issued to all new freshman during orientations. These pamphlets are also available in the Falcon Center, Turley Center, and Library. Three pet waste stations were installed over summer to encourage pick-up of animal waste.

Our Notice of Intent (NOI) was submitted to the DEP on 8/12/14 for renewal of our NPDES permit and SWMP program. Remember YOU are the solution to Storm Water Pollution!