Turley Center Renovation

Otis discovered late 8/30/13 that the glass back that was shipped was not the correct glass back. Orders were crossed and our glass back was sent air freight Friday night. Otis decided early 8/31/13 to reschedule because they could not meet the deadline. Working on rescheduling the install.

Feaster Natatorium Renovations

Contractors/Architect researching safety precautions to remove brick properly on West side of building. Allegheny Design will be onsite this week to review structural concerns and issue drawing to accompany Thrashers written scope of work. Contractor working on pricing up the change. All concrete has been removed for the install of the new steel columns. Progress meeting was held 8/29/13.

Hardway Hall Renovations

The following spaces remain under construction: 310 & 324 new mechanical rooms 201 suite, 202 suite, 203 suite, 207 suite, 208 suite, 210, 211, 218 suite, 236 suite, and 248 suite. Conference tables have been put into place in 219 and has been turned back over. Trying to finish up the second floor. Ceilings are being reinstalled in 208 & 218 suites. Began hanging ceiling grid in various offices between the staircases. Possibly begin ceiling work in 248 next week. Working on final connections on DOAS units in 310 & 324. Scheduled to begin flushing the HVAC piping 9/9/13 and begin starting up units the week of 9/16/13. It will take approx. 2 weeks to have all equipment up and operational. Windows are expected 9/12/13 and storage pods have been placed anticipating their arrival. The plan is to begin with the north elevation (rear parking lot side). The last construction phase is under construction now. The contractor continues to try and keep main corridors and stairs clear. Temporary barricades will be posted for delivery of material or work in stairs, please stay alert.