Construction Update

University Terrace

Wall panels for third floor of building one are installed. Ceiling joists for the third floor of building began to be installed last week. The second floor South slab in building one has been poured along with one flight of steps. The plumbing install on the first floor of building two continues. Preparation for the slab on grad pour in building two continues. Pour is scheduled for 01/14/2016. The metal decking for the fourth floor of building two is complete. Fourth floor panels for building two will begin to be installed this week. First floor panels for building three began to be installed last week. Another concrete pour is scheduled for 01/06/2016. Decking for the fourth floor of building one will be laid this week. Bi-weekly progress meetings take place as this project moves forward.

Hardway Sidewalk Replacement

The contractor arrived on site on 01/04/2016 to begin prep work for the project. Demolition of sidewalks on the front side of the building will follow.