Rough in electric on the second floor of building one has began. The rest of the slab for building one floor two was poured on 1/8/2016. Slab on Deck for the third floor of building was poured 1/14/2016 and 1/15/2016. Door frames on the second floor of building one have continue to be installed. The first floor of building two SOG was completed on 1/11/2016. Third floor SOD of building two was poured 1/12/2016. Fourth floor wall panels for building two began on 1/14/2016. First floor panels for building three are complete. Floor joists for the second floor of building three will be complete this week. Fourth floor wall panels for building one are scheduled to begin on 1/21/2016. Fireproofing for building two will begin on 1/25/2016. Bi-weekly progress meetings take place as this project moves forward.

Demolition of the sidewalk near the rear entrance began on 1/14/2016. Sections are ready to be poured when weather permits.