The wall panels for the fourth floor of building one are complete. Roof joists for the building one began last week. A temporary road has been completed behind building one for brick to start. Insulation in the ceiling of the first floor of building one began to be installed last week. Rough in electric on the first three floors of building one continues. Roof joists for building two are complete. Fireproofing in building two first floor is complete. Some duct and quad units have been installed on the first and second floors of building two. The second floor wall panels for building three began on 2/4/2016. Support steel for the windows on the first floor of building one will be installed within the next weeks. Roof decking for building began last week. The SOD on the fourth floor of building two was poured on 2/5/2016. The roof for building one and two is scheduled to be installed on 2/15/2016. The retaining wall at the corner of building two and three is ongoing. Bi-weekly progress meetings take place as this project moves forward.