Upcoming Projects

Spring Break is always a busy time for the facilities department. This year the 2nd floor corridor carpet at Hardway Hall will be replaced over spring break. As well as the replacement of the Library roof top unit (RTU). The crane will be onsite for setup first of the week and the tentative lift date is Tuesday, 3/11/14. The day of the lift the Library will be closed as a safety precaution. Please watch for email notification of this closing. Several other smaller projects and maintenance issues will also be tackled over break.

Hardway Hall Renovations

The remaining four windows arrived onsite 2/26/14 and will begin install this week, weather permitting. Expect TAB report from balancers for review. Once the weather warms up the balancer will have to come back to adjust the system. Controls and DDC graphics are near completion. The East stairwell is complete, and the West stairwell was closed 3/3/14 for similar renovations, including new exterior doors. The hardware has been installed on the new exterior doors, waiting for them to arrive onsite. The first floor restrooms are complete and were turned over for use 2/28/2014. Still waiting on trim (chair rail) for second floor hallway and glass for second floor display case. Expect to be substantially complete before the end of March.