University Terrace

The excavation and pouring of the footers continues. The form of the West wall also continues. Portions of the underground electric have been installed. Another inlet was installed along the North end of the site. Contractors began construction of one elevator pit and will continue that work into this week. The construction of one of the stair towers is to begin this week. Weekly progress meetings continue to take place.

One Room Schoolhouse

Priming of the roof has been completed and painting began last week. Door has been installed and is ready to be painted.

Locust Ave. Widening

The remainder painting of the roadway lines was completed on 8/27/2015.