

**WEEKLY
REPORT:**

- **LOCUST AVE.
PARKING LOT**
- **RCB GUTTER
REPAIR**
- **CAPERTON
BOILER RE-
PLACEMENT**

Locust Ave. Parking Lot

The Locust Ave. gravel lot is temporary closed. The parking lot has been re-graded, graveled, and waiting to be striped to assist with parking this spring. This work greatly improved the condition of the parking and will also lend additional parking spaces with a more efficient layout.



RCB Gutter Repair



Contractor mobilized end of last week. The gutter on the Rotunda side of the Hanger has begun being lined. Each joint in the gutter is being sealed with a 9" lap strip beneath the continuous rubber. The metal coping has been temporarily removed to wrap the rubber up and over the parapet wall to ensure a good seal with minimum penetrations. The drain bodies have been replaced with tubes to ensure no leaks. Overflow drains will be installed for code compliance. Several other small penetrations in the metal roof are also being flashed in while contractor is onsite.

Caperton Boiler Replacement

Controls contractor onsite beginning control work in preparation for Boiler and Boiler Housing to arrive next week.

